COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2011

ESTI MATE SUMVARY 09: 36: 18
CONTI D C14811 ESTI MATE NO 0033 FI NL SPEC YR 2005
PCN: 14811- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 745.0 DAYS TI VE ALLOW 744 CALENDAR DAYS
VADSWORTH BYPASS @ GRANDVI EW PERCENT TIME:  100. 13 ORI G TI VE ALLOW 690 CALENDAR DAYS
PRQJECT NO. STU MD40- 011
VADSWORTH BYPASS @ GRANDVI EW
NAMVE OF RQAD: 121A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 04/ 29/ 2011 DATE TI ME STARTED 10/ 02/ 2006
5670 FRANKLI N STREET DATE LET 08/ 03/ 2006 DATE WORK BEGAN 10/ 02/ 2006
DATE AWARDED 08/ 21/ 2006 DATE TI ME STOPPED 03/30/2011
DATE CONTRACT EXECUTED 09/ 01/ 2006 DATE ACCEPTED 03/ 30/ 2011
DENVER CO 80216 303-297- 0340 DATE NOTI CE TO PROCEED 10/ 02/ 2006
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 18, 490, 205. 93 PARTI Cl PATI NG $ 18,431, 000. 80 $ 13, 392. 60
AWARD PRQIECT AMT: $ 17,618, 378. 14 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 68% TOTAL EARNI NGS 18, 431, 000. 80 13, 392. 60
FUNDS AVAI LABLE: $ 59, 205. 13 STOCKPI LED MATERI ALS 2,070. 00 0.00
GROSS EARNI NGS 18, 433, 070. 80 13, 392. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 22, 858. 20
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 18, 433, 070. 80 36, 250. 80
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 18, 433, 070. 80 36, 250. 80
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 36, 250. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 3. 600 3. 600
ACRE 0. 000 0. 00
3, 100. 00000 3. 600 11, 160. 00
0010 202- 00001 Renoval of Structure 13. 000 13. 000
EACH 0. 000 0. 00
90. 00000 13. 000 1,170. 00
0015 202- 00003 *Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0020 202- 00010 *Renoval of Tree 358. 000 358. 000
EACH 0. 000 0. 00
85. 00000 358. 000 30, 430. 00
0025 202- 00019 *Renoval of Inlet 10. 000 10. 000
EACH 0. 000 0. 00
700. 00000 10. 000 7, 000. 00
0030 202- 00020 *Renoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1.000 6, 500. 00
0035 202- 00027 *Renoval of Riprap 68. 000 68. 000
Sy 0. 000 0. 00
4.50000 68. 000 306. 00
0040 202- 00035 *Renoval of Pipe 2, 388. 000 2, 388. 000
LF 0. 000 0. 00
11. 00000 2, 388. 000 26, 268. 00
0045 202- 00037 *Renoval of End Section 4.000 4.000
EACH 0. 000 0. 00
175. 00000 4.000 700. 00
0050 202- 00080 Renoval of Cuard Post 2. 000 2. 000
EACH 0. 000 0. 00
90. 00000 2. 000 180. 00
0055 202- 00090 Renoval of Delineator 2.000 2.000
EACH 0. 000 0. 00

8. 00000 2.000 16. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00155 Renoval of Wall 50. 000 50. 000
LF 0. 000 0. 00
20. 00000 50. 000 1, 000. 00
0065 202-00190  *Renpval of Concrete Median Cover Materi al 1,172. 000 1,172.000
SY 0. 000 0.00
5. 00000 1,172. 000 5, 860. 00
0070 202-00200 *Renoval of Sidewal k 844. 000 844. 000
SY 0. 000 0. 00
6. 00000 844. 000 5, 064. 00
0075 202-00201 Renoval of Curb 229. 000 229. 000
LF 0. 000 0. 00
2.50000 229. 000 572.50
0080 202-00202 Renoval of Cutter 201. 000 201. 000
LF 0. 000 0. 00
4. 00000 201. 000 804. 00
0085 202-00203 *Renoval of Curb and CGutter 7,161. 000 7,161. 000
LF 0. 000 0.00
3. 50000 7,161. 000 25, 063. 50
0090 202-00204  *Renpval of Curb, Qutter and Sidewal k 162. 000 162. 000
LF 0. 000 0. 00
3. 50000 162. 000 567. 00
0095 202-00205 Renoval of Weel Stop 22.000 22.000
EACH 0. 000 0. 00
15. 00000 22.000 330. 00
0100 202- 00206 Renoval of Concrete Curb Ranp 119. 700 119.700
SY 0. 000 0. 00
12. 00000 119. 700 1, 436. 40
0105 202-00207 Renoval of Brick Pavers 83. 000 83. 000
SY 0. 000 0. 00
10. 00000 83. 000 830. 00
0110 202-00210 *Rermoval of Concrete Pavenent 1,381.720 1,381.720
SY 0. 000 0.00
13. 00000 1,381.720 17, 962. 36



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-00220 *Renoval of Asphalt Mat 22,470. 100 22,470. 100
SY 0. 000 0. 00
6. 00000 22,470. 100 134, 820. 60
0116 202-00240 Renoval of Asphalt Mat (Pl aning) 2,867.400 2,867.400
SY 0. 000 0. 00
5. 94379 2,867.400 17, 043. 22
0120 202- 00250 *Renoval of Pavenent Marking 1, 943. 850 1, 943. 850
SF 0. 000 0. 00
2.00000 1, 943. 850 3,887.70
0125 202- 00503 Renoval of Portions of Present Structure 2.000 2.000
SY 0. 000 0. 00
65. 00000 2.000 130. 00
0130 202-00700 *Renoval of Light Standard 16. 000 16. 000
EACH 0. 000 0. 00
215. 00000 16. 000 3, 440. 00
0135 202-00810 *Renoval of Gound Sign 26. 000 26. 000
EACH 0. 000 0. 00
20. 00000 26. 000 520. 00
0140 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0145 202-00828 *Renoval of Traffic Signal Equipnent 1.000 1. 000
LS 0. 000 0. 00
2, 750. 00000 1. 000 2,750. 00
0150 202-01000 *Renoval of Fence 1, 630. 000 1, 630. 000
LF 0. 000 0. 00
5. 85000 1, 630. 000 9, 535. 50
0155 202-01130 *Renoval of Cuardrail Type 3 1, 138. 000 1, 138. 000
LF 0. 000 0. 00
3. 10000 1, 138. 000 3, 527. 80
0160 202- 01300 *Renoval of End Anchorage 6. 000 6. 000
EACH 0. 000 0. 00
185. 00000 6. 000 1, 110. 00



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 202- 04005 d ean Val ve Box 2.000 2.000
EACH 0. 000 0. 00
75. 00000 2. 000 150. 00
0170 202-04100 *Abandon Wl | 13. 000 13. 000
EACH 0. 000 0. 00
1, 200. 00000 13. 000 15, 600. 00
0175 202- 04300 *Renoval of Underground Storage Tank 3. 000 3. 000
EACH 0. 000 0. 00
6, 285. 00000 3. 000 18, 855. 00
0180 203-00010 *Uncl assi fied Excavation (Conplete In Place) 116, 232. 630 116, 232. 630
CY 0. 000 0. 00
9. 00000 116, 232. 630 1, 046, 093. 67
0185 203- 00060 Enbanknent Material (Conplete In Place) 37, 278. 000 37, 278. 000
CY 0. 000 0. 00
15. 00000 37, 278. 000 559, 170. 00
0190 203-00100 *Muck Excavation 16, 803. 200 16, 798. 500
CY 4.700 65. 80
14. 00000 16, 803. 200 235, 244. 80
0195 203- 00910 *Cont ami nated Soi | Excavation and Disposal (Off-Site) 4, 023. 000 4,023. 000
CY 0. 000 0. 00
14. 00000 4, 023. 000 56, 322. 00
0196 900- 00006 Added Item (Dol lar)/ 137, 461. 670 137, 461. 670
DOL 0. 000 0. 00
1. 00000 137, 461. 670 137, 461. 67
0200 203-01100 Proof Rolling 19. 000 19. 000
HOUR 0. 000 0. 00
60. 00000 19. 000 1, 140. 00
0205 203-01500 Bl adi ng 54.501 54.501
HOUR 0. 000 0. 00
90. 00000 54.501 4, 905. 09
0210 203-01550 Dozi ng 48. 000 48. 000
HOUR 0. 000 0. 00
125. 00000 48. 000 6, 000. 00



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 203-01597 *Pot hol i ng 35. 000 35. 000
HOUR 0. 000 0. 00
190. 00000 35. 000 6, 650. 00
0220 203-01622 *Sweepi ng (Wth Pickup Broom 126. 250 126. 250
HOUR 0. 000 0. 00
125. 00000 126. 250 15, 781. 25
0225 203-02330 Labor er 70. 000 70. 000
HOUR 0. 000 0. 00
30. 00000 70. 000 2,100. 00
0230 206- 00000 *Structure Excavation 898. 000 898. 000
CY 0. 000 0. 00
7.50000 898. 000 6, 735. 00
0231 206- 00360 Mechani cal Rei nforcenent of Soil Mechanical 1, 933. 000 1, 933. 000
Rei nf orcenment of Soil (Special)
CY 0. 000 0. 00
25.52000 1, 933. 000 49, 330. 16
0235 207-00405  Topsoil (Special) 2, 568. 350 2, 568. 350
CY 0. 000 0. 00
25. 00000 2,568. 350 64, 208. 75
0240 208- 00005 Er osi on Log 822. 000 822. 000
LF 0. 000 0. 00
6. 00000 822. 000 4,932. 00
0245 208-00011 Er osi on Bal es (Wed Free) 60. 000 60. 000
EACH 0. 000 0. 00
15. 00000 60. 000 900. 00
0250 208-00020 Silt Fence 5, 609. 000 5, 609. 000
LF 0. 000 0. 00
2.25000 5, 609. 000 12, 620. 25
0255 208- 00040 Check Dam 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0260 208- 00045 Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
400. 00000 7.000 2, 800. 00



CONTI D Cl14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0265 208- 00050 StormDrain Inlet Protection 33. 000 33. 000
EACH 0. 000 0. 00
275. 00000 33. 000 9, 075. 00
0270 208-00070 St abilized Construction Entrance 14. 000 14. 000
EACH 0. 000 0. 00
1, 200. 00000 14. 000 16, 800. 00
0275 208- 00100 Sedi nent Reroval and Di sposal 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0280 208-00200 Erosi on Control Supervisor 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0285 208- 00300 Tenporary Berns 1, 152. 000 1, 152. 000
LF 0. 000 0. 00
1. 25000 1, 152. 000 1, 440. 00
0290 210-00001 Reset Structure 0. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 8. 500 8. 500
EACH 0. 000 0. 00
90. 00000 8.500 765. 00
0300 210-00815 *Reset Sign Panel 10. 000 10. 000
EACH 0. 000 0. 00
25. 00000 10. 000 250. 00
0305 210-00831 *Reset Traffic Signal Head 0. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0306 210-01300 Reset |npact Attenuator Reset |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
537. 00000 1. 000 537. 00
0310 210-04010 Adj ust Manhol e 2. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0315 210-04015 Modi fy Manhol e 8. 000 8. 000
EACH 0. 000 0. 00
1, 500. 00000 8. 000 12, 000. 00
0320 210-04016 Modi fy Manhol e (Speci al ) 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0325 210- 04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0330 210- 04050 Adj ust Val ve Box 3. 000 3. 000
EACH 0. 000 0. 00
225. 00000 3. 000 675. 00
0335 212-00006 *Seedi ng (Native) 5.290 5.290
ACRE 0. 000 0. 00
1, 190. 00000 5.290 6, 295. 10
0336 212-00006 Seedi ng (Native) Seeding (Native) (Special) 0.918 0.918
ACRE 0. 000 0. 00
4, 550. 50000 0.918 4,177. 36
0340 212-00032 *Soi | Condi tioning 5. 030 5. 030
ACRE 0. 000 0. 00
1, 750. 00000 5. 030 8, 802. 50
0345 213-00003 *Mil ching (Weed Free) 3.770 3.770
ACRE 0. 000 0. 00
2,100. 00000 3.770 7,917.00
0350 213-00061 *Mil ch Tacki fier 3, 440. 000 3, 440. 000
LB 0. 000 0. 00
0. 91000 3, 440. 000 3,130. 40
0355 216- 00037 *Soi | Retention Bl anket (Coconut) 5, 463. 000 5, 463. 000
SY 0. 000 0. 00
1. 52000 5, 463. 000 8,303.76
0356 213- 00100 Soil Binder FlexTerra Soil Binder 0.918 0.918
ACRE 0. 000 0. 00
7, 358. 26000 0.918 6, 754. 88



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0361 210-04051 Adj ust Val ve Box (Special) 1. 000 1. 000
EACH 0. 000 0. 00
705. 29000 1. 000 705. 29
0365 250- 00050 *Moni tori ng Techni ci an 275. 000 227.100
HOUR 0. 000 0. 00
37. 50000 227.100 8, 516. 25
0370 250-00110 *Heal th and Safety O ficer 25. 000 21. 000
HOUR 0. 000 0. 00
60. 00000 21. 000 1, 260. 00
0375 250-00120 *Mat erial Sanpling and Delivery 400. 000 353. 500
EACH 0. 000 0. 00
50. 00000 353. 500 17, 675. 00
0380 250- 00230 *Trap and Treat BOS-200, gypsumdry weight 4,500. 000 4, 500. 000
LB 0. 000 0. 00
4. 45000 4,500. 000 20, 025. 00
0385 250- 00240 *Subsur f ace Bi oenhancenent | njection 140. 000 140. 000
EACH 0. 000 0. 00
287. 00000 140. 000 40, 180. 00
0390 250-00300 *Water Treatnment System 0. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0.00
0395 250-00310 *Wat er Treat ment 30. 500 30. 500
MGAL 0. 000 0. 00
668. 00000 30. 500 20, 374. 00
0400 304- 06007 Aggregate Base Course (C ass 6) 4, 134. 000 4,134.000
(924 -26. 800 -723.60
27.00000 4,107. 200 110, 894. 40
0405 304- 06008 Aggregat e Base Course (O ass 6) (Special) 40. 000 40. 000
CcY 0. 000 0. 00
12. 00000 40. 000 480. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0410 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 997. 340 997. 340
TON 0. 000 0. 00
111. 00000 997. 340 110, 704.74
0415 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 7,927.420 7,879.760
TON 47. 660 2,621.30
55. 00000 7,927.420 436, 008. 10
0417 403-33841  Hot Mx Asphalt (Grading S) (100) (PG 64-22) Adjustment 1, 444. 370 1, 444.370
for the nonth of August 2008
TON 0. 000 0. 00
3. 08000 1, 444.370 4, 448. 66
0418 403-33841  Hot Mx Asphalt (Grading S) (100) (PG 64-22) Adjustment 1, 472. 640 1, 472. 640
for the nonth of Septenber 2008
TON 0. 000 0. 00
6. 77000 1,472.640 9, 969. 77
0419 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 2,897.210 2,897. 210
TON 0. 000 0. 00
66. 41000 2,897. 210 192, 403. 72
0420 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
63. 40000 0. 000 0.00
0425 411-10255 *Enmul sified Asphalt (Sl ow Setting) 3,424. 440 3,424. 440
GAL 0. 000 0. 00
3. 00000 3,424. 440 10, 273. 32
0430 412-01100 Concrete Pavenent (11 Inch) 485. 170 485. 170
SY 0. 000 0. 00
100. 00000 485. 170 48, 517. 00
0435 420-00101 Geotextile (Erosion Control) (O ass B) 64. 000 64. 000
SY 0. 000 0. 00
3. 50000 64. 000 224.00
0440 506-00212 Riprap (12 Inch) 435. 000 435. 000
CcY 0. 000 0. 00
40. 00000 435. 000 17, 400. 00
0445 507- 00000 Concrete Slope and Ditch Paving 27.000 27.000
CcY 0. 000 0. 00
300. 00000 27.000 8, 100. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0450 514-00201 Pedestrian Railing (Steel)(Special) 296. 000 296. 000
LF 0. 000 0. 00
237. 00000 296. 000 70, 152. 00
0450 MATERI AL ALLOMANCE 2000 | f 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0. 00
0451 514-00201 Pedestrian Railing (Steel)(Special) Mdifications to 1. 000 1. 000
pedrai |
LF 0. 000 0. 00
15, 595. 76000 1. 000 15,595.76
0455 601-01000 Concrete Cass B 0. 000 0. 000
CcY 0. 000 0. 00
600. 00000 0. 000 0.00
0460 601- 03020 Concrete O ass D (M scel | aneous) 12. 100 12.100
CcY 0. 000 0. 00
350. 00000 12.100 4,235.00
0465 601- 03040 Concrete Cass D (Bridge) 54. 000 54. 000
CcY 0. 000 0. 00
450. 00000 54. 000 24, 300. 00
0470 602-00020 *Rei nforcing Steel (Epoxy Coated) 16, 208. 300 16, 208. 300
LB 0. 000 0. 00
0. 75000 16, 208. 300 12, 156. 23
0475 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 544. 000 544. 000
LF 0. 000 0. 00
41. 00000 544. 000 22,304.00
0480 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 453. 000 1, 453. 000
LF 0. 000 0. 00
49. 00000 1, 453. 000 71, 197. 00
0485 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 237. 000 237.000
LF 0. 000 0. 00
61. 00000 237.000 14, 457. 00
0490 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 229. 000 229. 000
LF 0. 000 0. 00
106. 00000 229. 000 24,274.00



CONTI D Cl14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 278. 000 278. 000
LF 0. 000 0. 00
99. 00000 278. 000 27,522.00
0496 700- 70034 F/ A 36, 922. 730 36, 922. 730
FA 0. 000 0. 00
1. 00000 36, 922. 730 36,922.73
0500 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
178. 00000 0. 000 0. 00
0501 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
918. 35000 1. 000 918. 35
0502 603-05018 18 Inch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
562. 06000 2. 000 1,124.12
0505 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0510 603- 05036 36 I nch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0515 603-07360 *36 I nch Reinforced Concrete Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
0516 603- 07360 36 Inch Reinforced Concrete Pipe (Jacked) 114. 000 114. 000
LF 0. 000 0. 00
1, 123. 10000 114. 000 128, 033. 40
0520 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 300. 00000 3. 000 6, 900. 00
0525 604- 00310 *Inlet Type C (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
2, 700. 00000 2.000 5, 400. 00



CONTI D: C14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 14811-BI D ESTI MATE RUN 04/29/ 2011
PRQJECT: STU M)40- 011 ESTI MATE NO. 0033 09: 36: 18
CURRENT ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0530 604- 00510 *Inlet Type D (10 Foot) 1. 000 . 000
EACH . 000 0. 00
4, 200. 00000 . 000 4, 200. 00
0535 604- 00550 *Inlet Type D (Special) 1. 000 . 000
EACH . 000 0. 00
3, 500. 00000 . 000 3, 500. 00
0540 604- 16050 *Inlet Type 16 (Single) (Special) 2.000 . 000
EACH . 000 0. 00
2, 400. 00000 . 000 4, 800. 00
0545 604- 19105 *Inlet Type R L 5 (5 Foot) 1. 000 . 000
EACH . 000 0. 00
2, 500. 00000 . 000 2,500. 00
0550 604- 19205 *Inlet Type R L 10 (5 Foot) 3. 000 . 000
EACH . 000 0. 00
3, 900. 00000 . 000 11, 700. 00
0555 604- 19210 *Inlet Type R L 10 (10 Foot) 6. 000 . 000
EACH . 000 0. 00
4, 600. 00000 . 000 27, 600. 00
0560 604- 25005 *Vane Grate Inlet (5 Foot) 4.000 . 000
EACH . 000 0. 00
2, 400. 00000 . 000 9, 600. 00
0565 604- 30000 Manhol e Sl ab Base (Special) 1. 000 . 000
EACH . 000 0. 00
2, 600. 00000 . 000 2, 600. 00
0570 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 . 000
EACH . 000 0. 00
1, 800. 00000 . 000 5, 400. 00
0575 604- 30010 Manhol e Sl ab Base (10 Foot) 4.000 . 000
EACH . 000 0. 00
2, 200. 00000 . 000 8, 800. 00
0580 604- 30015 Manhol e Sl ab Base (15 Foot) 3. 000 . 000
EACH . 000 0. 00
3, 100. 00000 . 000 9, 300. 00



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0585 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0590 604-31020 Manhol e Box Base (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0595 604- 39005 Manhol e Speci al (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 400. 00000 3. 000 10, 200. 00
0600 605- 00060 6 Inch Perforated Pipe Underdrain 2, 668. 000 2,668. 000
LF 0. 000 0. 00
16. 00000 2, 668. 000 42, 688. 00
0605 605- 84000 Subsurface Drain Qutlet 1, 588. 000 1, 588. 000
LF 0. 000 0. 00
20. 00000 1, 588. 000 31, 760. 00
0610 606-00730 Cuardrail Type 7 (Style CD) 1, 456. 000 1, 456. 000
LF 0. 000 0. 00
37. 00000 1, 456. 000 53, 872. 00
0615 606- 11000 *Bridge Rail Type 10 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0615 MATERI AL ALLOMNCE Bridge rail type 10 0. 000
LF 0. 000 0. 00
69. 00000 0. 000 0. 00
0615 MATERI AL ALLOMNCE Bridge rail type 10 30. 000
LF 0. 000 0. 00
69. 00000 30. 000 2,070.00
0620 606- 11030 *Bridge Rail Type 10M 80. 000 80. 000
LF 0. 000 0. 00
115. 00000 80. 000 9, 200. 00
0620 MATERI AL ALLOMANCE Bridge rail Type 10M 0. 000
LF 0. 000 0. 00
69. 00000 0. 000 0. 00
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0625 607-11455 *Fence Wod 0. 000 0. 000
LF 0. 000 0. 00
22. 40000 0. 000 0. 00
0630 607-11580 *Fence (Tenporary) 235. 000 235. 000
LF 0. 000 0. 00
3. 35000 235. 000 787.25
0635 607-11581 *Fence (Tenporary) (Special) 400. 000 400. 000
LF 0. 000 0. 00
59. 60000 400. 000 23, 840. 00
0640 607-53172 *Fence Chain Link (72 Inch) 1, 193. 000 1, 193. 000
LF 0. 000 0. 00
6. 55000 1, 193. 000 7,814.15
0641 607-53173 Fence Chain Link (Special) (72 Inch) Brown PVC Coated 160. 000 160. 000
Chai n Li nk Fence
LF 0. 000 0. 00
50. 70200 160. 000 8,112.32
0642 607- 60004 4 Foot Gate Walk Brown CL Gate (Special) 1. 000 1. 000
EACH 0. 000 0. 00
414. 75000 1. 000 414. 75
0645 608- 00006 Concrete Sidewal k (6 Inch) 3, 044. 000 3, 044. 000
SY 0. 000 0. 00
33. 00000 3, 044. 000 100, 452. 00
0650 608-00010 Concrete Curb Ranp 118. 000 118. 000
SY 0. 000 0. 00
85. 00000 118. 000 10, 030. 00
0655 609-21010 Curb and CGutter Type 2 (Section |-B) 3,231. 000 3, 231. 000
LF 0. 000 0. 00
9. 50000 3, 231. 000 30, 694. 50
0660 609-21020 Curb and CGutter Type 2 (Section II-B) 6, 579. 500 6, 579. 500
LF 0. 000 0. 00
15. 00000 6, 579. 500 98, 692. 50
0665 609-24002 CGutter Type 2 (2 Foot) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0670 609-24004  Cutter Type 2 (4 Foot) 256. 000 256. 000
LF 0. 000 0. 00
31. 00000 256. 000 7,936. 00
0671 609-60011 Curb Type 6 (Section M 662. 000 662. 000
LF 0. 000 0. 00
10. 00000 662. 000 6, 620. 00
0675 610- 00020 *Medi an Cover Material (Patterned Concrete) 6, 685. 000 6, 685. 000
SF 0. 000 0. 00
9. 50000 6, 685. 000 63, 507. 50
0680 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0685 613-00206 *2 Inch Electrical Conduit (Bored) 402. 000 402. 000
LF 0. 000 0. 00
12. 00000 402. 000 4,824.00
0690 613-01200 *2 Inch BElectrical Conduit (Plastic) 608. 000 608. 000
LF 0. 000 0. 00
6. 00000 608. 000 3, 648. 00
0695 613-07023 *Pul | Box (24"x36"x24") 7.000 7.000
EACH 0. 000 0. 00
740. 00000 7.000 5,180. 00
0700 613-10000 *Wring 0. 500 0. 500
LS 0. 000 0. 00
61, 330. 00000 0. 500 30, 665. 00
0705 614-00011 *Sign Panel (Qass I) 101. 250 101. 250
SF 0. 000 0. 00
11. 93000 101. 250 1,207.91
0710 614-00012 *Sign Panel (Cass I1) 24. 500 24.500
SF 0. 000 0. 00
14. 84000 24.500 363. 58
0715 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 24. 000 24.000
Sl i pbase
EACH 0. 000 0. 00
367. 50000 24.000 8, 820. 00
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU M)40- 011 ESTI MATE NO. 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 614-85115 I npact Attenuator (Quadguard) 0. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0725 619-50640 8 Inch Plastic Pipe 190. 000 190. 000
LF 0. 000 0. 00
125. 00000 190. 000 23, 750. 00
0730 619- 75064 8 Inch Gate Valve 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0735 621- 00450 *Det our Pavenent 12, 730. 000 12, 730. 000
Sy 0. 000 0. 00
28. 50000 12, 730. 000 362, 805. 00
0740 622-00715 *Monitoring Vells 225. 000 225. 000
LF 0. 000 0. 00
25. 50000 225. 000 5,737.50
0745 622- 04035 *Water Storage Facility 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1.000 12, 500. 00
0750 622-11100 *St orage Buil ding 0. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0755 623-09100 *Subner si bl e Punp (w Val ving and Control s) 0. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0760 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
230, 000. 00000 1. 000 230, 000. 00
0765 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
L, 585, 000. 00000 1. 000 1, 585, 000. 00
0766 626- 00000 *Mobi | i zati on Asphalt Paving Co. Mbilization 0. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1.000 2, 000. 00
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0767 900-00010 Added Item (Hour)/ 3.750 3. 750
HOUR 0. 000 0. 00
1, 500. 00000 3. 750 5, 625. 00
0768 900- 00010 Added Item (Hour)/ Asphalt Paving Co. Standby 2.000 2.000
HOUR 0. 000 0. 00
400. 00000 2.000 800. 00
0770 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0775 627-00005 *Epoxy Paverent MarKking 217. 440 217. 440
GAL 0. 000 0. 00
110. 00000 217. 440 23,918. 40
0780 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 39. 250 39. 250
GAL 0. 000 0. 00
25. 00000 39. 250 981. 25
0785 627-01001 *Preformed Plastic Pavement Marking (Type 1) 697. 000 697. 000
SF 0. 000 0. 00
10. 00000 697. 000 6, 970. 00
0790 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 452. 000 452. 000
11
) SF 0. 000 0. 00
16. 00000 452. 000 7,232.00
0795 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 1, 816. 000 1, 816. 000
SF 0. 000 0. 00
11. 00000 1, 816. 000 19, 976. 00
0800 629-01001  Survey Monument (Type 1) 30. 000 30. 000
EACH 0. 000 0. 00
300. 00000 30. 000 9, 000. 00
0805 629-01002  Survey Monument (Type 2) 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0810 629-01003  Survey Monument (Type 3) 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0815 629-01005  Survey Monument (Type 5) 2.000 2.000
EACH 0. 000 0. 00
350. 00000 2.000 700. 00
0820 630- 00000 *Fl aggi ng 4, 634. 500 4, 634. 500
HOUR 0. 000 0. 00
20. 00000 4, 634. 500 92, 690. 00
0825 630- 00004 Traffic Control Vehicle 3. 000 3. 000
EACH 0. 000 0. 00
4, 500. 00000 3. 000 13, 500. 00
0830 630- 00007 Traffic Control Inspection 264. 000 264. 000
DAY 0. 000 0. 00
150. 00000 264. 000 39, 600. 00
0835 630-00012 Traffic Control Managenent 539. 000 539. 000
DAY 0. 000 0. 00
440. 00000 539. 000 237, 160. 00
0840 630- 00015 Uniforned Traffic Control Coordination 29. 000 29. 000
HOUR 0. 000 0. 00
30. 00000 29. 000 870. 00
0841 630- 00003 Uniforned Traffic Control Conversion from3rd party 0. 000 0. 000
billing to project billing
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0850 630-80335 Barricade (Type 3 MA) (Tenporary) 13. 000 13. 000
EACH 0. 000 0. 00
250. 00000 13. 000 3, 250. 00
0855 630-80341 Construction Traffic Sign (Panel Size A) 133. 000 133. 000
EACH 0. 000 0. 00
75. 00000 133. 000 9, 975. 00
0860 630-80342 Construction Traffic Sign (Panel Size B) 74. 000 74.000
EACH 0. 000 0. 00
100. 00000 74.000 7,400. 00
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0865 630-80343 Construction Traffic Sign (Panel Size O 22.000 22.000
EACH 0. 000 0. 00
100. 00000 22.000 2,200. 00
0870 630-80344 Construction Traffic Sign (Special) 756. 000 756. 000
SF 0. 000 0. 00
20. 00000 756. 000 15, 120. 00
0875 630-80355 Portabl e Message Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00
12, 000. 00000 4. 000 48, 000. 00
0876 630-80305 Fl aggi ng Station Light Portable Light Plant 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0880 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 4. 000 12, 000. 00
0885 630- 80360 Drum Channel i zi ng Devi ce 155. 000 155. 000
EACH 0. 000 0. 00
40. 00000 155. 000 6, 200. 00
0890 630-80376 Quardrail Type 7 (Tenporary) 4, 404. 000 4, 404. 000
LF 0. 000 0. 00
32. 00000 4, 404. 000 140, 928. 00
0895 630- 80380 Traffic Cone 557. 000 557. 000
EACH 0. 000 0. 00
10. 00000 557. 000 5,570. 00
0896 607-00005 End Post 11. 000 11. 000
EACH 0. 000 0. 00
120. 12000 11. 000 1, 321. 32
0897 607-00010 Corner and Line Brace Post 14. 000 14. 000
EACH 0. 000 0. 00
153. 62000 14. 000 2,150. 68
0900 630-85010 I npact Attenuator (Tenporary) 8. 000 8. 000
EACH 0. 000 0. 00
6, 000. 00000 8. 000 48, 000. 00
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PCN: 14811-BI D ESTI MATE RUN 04/29/ 2011
PRQJECT: STU M)40- 011 ESTI MATE NO. 0033 09: 36: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0901 630-85006 I npact Attenuator (Sand Filled Plastic Barrel) 1. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
3, 899. 00000 1. 000 3,899. 00
0905 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0910 700- 70010 F/ A M nor Contract Revisions (MR and Msc.) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700- 70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 9, 743. 590
F A 0. 000 0. 00
1. 00000 9, 743. 590 9, 743.59
0925 700- 70016 F/ A Fuel Cost Adj ustnent 16, 536. 640 16, 536. 640
F A 0. 000 0. 00
1. 00000 16, 536. 640 16, 536. 64
0930 700- 70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 -1,276. 100
F A 0. 000 0. 00
1. 00000 -1,276. 100 -1,276. 10
0935 700- 70021 F/ A On-the-Job Trainee 2,278.100 2,278.100
HOUR 0. 000 0. 00
1. 00000 2,278.100 2,278.10
0940 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0946 700- 70035 F/ A Wadsworth Graves Ditch FA 7,925. 680 7,925. 680
F A 0. 000 0. 00
1. 00000 7,925. 680 7,925. 68
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0950 700- 70060 F/ A Adjust Adjust UWilities 24, 676. 800 24, 676. 800
FA 0. 000 0. 00
1. 00000 24, 676. 800 24,676. 80
0955 700- 70072 F/ A Obtain Power from Public Service Co 4,922. 940 4,922. 940
FA 0. 000 0. 00
1. 00000 4,922. 940 4,922. 94
0956 900- 00006 Added Item (Dol lar)/ G oundwater Dewatering 26, 984. 450 26, 984. 450
DOL 0. 000 0. 00
1. 00000 26, 984. 450 26, 984. 45
0960 700- 70380 F/ A Erosi on Control 3,327.030 3,327.030
FA 0. 000 0. 00
1. 00000 3,327.030 3,327.03
0961 700- 70492 F/A Traffic Control for Installation Uniformed Traffic 20, 969. 130 20, 969. 130
Control
FA 0. 000 0. 00
1. 00000 20, 969. 130 20, 969. 13
0965 700- 70495 F/ A Asbest os Abatenent Wrk 13, 626. 170 13, 626. 170
FA 0. 000 0. 00
1. 00000 13, 626. 170 13, 626. 17
0970 700- 70589 F/ A Environnental Health & Safety Managenent 40, 000. 000 32,929. 820
FA 0. 000 0. 00
1. 00000 32,929. 820 32,929. 82
0972 900- 00014 Added Item (Lunp Sum)/ Detention Pond Re-G ading 1. 000 1. 000
LS 0. 000 0. 00
5, 589. 88000 1. 000 5,589. 88
0973 900- 00014 Added Item (Lunp Sun)/ Renoval of Raised Median Island 1. 000 1.000
LS 0. 000 0. 00
833. 83000 1. 000 833. 83
0974 900- 00014 Added Item (Lunp Sum)/ Modifications to Wadsworth Ditch 1. 000 1. 000
LS 0. 000 0. 00
2,082. 05000 1. 000 2,082.05
0981 900- 00014 Added Item (Lunp Sun)/ Angle Iron for Cut Stone Veneer 1. 000 1.000
LS 0. 000 0. 00
241. 36000 1. 000 241. 36
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0982 900- 00014 Added Item (Lunp Sum)/ Renoval of UST 1. 000 1. 000
LS 0. 000 0. 00
8, 658. 29000 1. 000 8, 658. 29
0983 900- 00014 Added Item (Lunp Sun)/ Barrier Munted and Tubul ar 1. 000 1. 000
Del i neat ors
LS 0. 000 0. 00
429. 00000 1. 000 429. 00
1111 603-50024 24 Inch Plastic Pipe PVC Pipe placed in Wads/ G aves 0. 000 0. 000
Ditch
LF 0. 000 0. 00
47. 17667 0. 000 0. 00
1157 206-01786 Shoring (Area 6) Additional shoring required to build 1. 000 1. 000
wal | s E-16-BA & E-16-AZ
LS 0. 000 0. 00
58, 464. 49000 1. 000 58, 464. 49
1316 625- 00001 Construction Surveying (Hourly) 189. 000 189. 000
HOUR 0. 000 0. 00
100. 00000 189. 000 18, 900. 00
1793 900- 00014 Added Item (Lunmp Sum)/ Msc Itenms to Conplete NB 1. 000 1. 000
Traffic Switch
LS 0. 000 0. 00
9, 946. 58000 1. 000 9, 946. 58
1796 900-00014 Added Item (Lunp Sum/ 1. 000 -1.000
LS 0. 000 0. 00
14, 973. 81000 -1.000 -14,973.81
CAT 0200 CURRENT AMI $ 8,301,317.75$% 1,963.50% 8,246, 752.59
CAT NO0300 STR E-16- WV ( GRANDVI EW
0980 206- 00000 *Structure Excavation 330. 000 330. 000
CY 0. 000 0. 00
7.50000 330. 000 2,475.00
0985 206- 00100 *Structure Backfill (dass 1) 279. 000 279. 000
CY 0. 000 0. 00
17. 00000 279. 000 4,743. 00
0990 206- 00360 *Mechani cal Rei nforcenent of Soil 279. 000 279. 000
CY 0. 000 0. 00
16. 00000 279. 000 4, 464. 00
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PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU M)40- 011 ESTI MATE NO. 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR E-16- WM ( GRANDVI EW
0995 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
63. 40000 0. 000 0.00
0996 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 84. 000 84.000
TON 0. 000 0. 00
66. 41000 84. 000 5,578. 44
1000 503-00054 *Drilled Caisson (54 Inch) 64. 000 64. 000
LF 0. 000 0. 00
240. 00000 64. 000 15, 360. 00
1005 512-00118 Bearing Device (Special) 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
1010 514-00201 Pedestrian Railing (Steel)(Special) 154. 000 154. 000
LF 0. 000 0. 00
237.00000 154. 000 36, 498. 00
1010 MATERI AL ALLOMANCE 2000 | f 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0.00
1015 515-00120 *Wat er proof i ng ( Menbrane) 521. 000 521. 000
Sy 0. 000 0. 00
10. 38000 521. 000 5, 407. 98
1020 601-03025 Concrete G ass D (M scell aneous) (Col ored) 2.500 2.500
Cy 0. 000 0. 00
600. 00000 2.500 1, 500. 00
1025 601-03040 Concrete Cass D (Bridge) 273. 000 273. 000
Cy 0. 000 0. 00
450. 00000 273. 000 122, 850. 00
1025 MATERI AL ALLOMANCE Deck panel s 0. 000
Cy 0. 000 0. 00
45. 33000 0. 000 0.00
1030 601-40301 *Structural Concrete Coating 2,282.000 2,282.000
SF 0. 000 0. 00
0. 45000 2,282.000 1,026. 90
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0300 STR E-16- WY ( GRANDVI EW

1035 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 2,282.000 2,282. 000
SF 0. 000 0. 00
2.40000 2,282.000 5,476. 80
1040 602- 00020 *Rei nforcing Steel (Epoxy Coated) 77,227.000 77,227.000
LB 0. 000 0. 00
0. 75000 77,227.000 57,920. 25
1045 606-11005 *Bridge Rail Type 10 (Special) 162. 000 162. 000
LF 0. 000 0. 00
115. 00000 162. 000 18, 630. 00
1045 MATERI AL ALLOMANCE Bridge rail type 10 SP 0. 000
LF 0. 000 0. 00
69. 00000 0. 000 0. 00
1050 618-00142 *Prestressed Concrete | (BT42) 519. 000 519. 000
LF 0. 000 0. 00
140. 00000 519. 000 72, 660. 00
1050 MATERI AL ALLOMNCE di aphr ans 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
1050 MATERI AL ALLOMANCE Fl oodl i ght ( S2) 0. 000
EACH 0. 000 0. 00
326. 64000 0. 000 0. 00
1050 MATERI AL ALLOMANCE Spot | i ght (S4) 0. 000
EACH 0. 000 0. 00
309. 45500 0. 000 0. 00
1050 MATERI AL ALLOMNCE Recessed Light (S3) 0. 000
EACH 0. 000 0. 00
343. 45000 0. 000 0. 00
1050 MATERI AL ALLOMANCE G rders 0. 000
LF 0. 000 0. 00
106. 70000 0. 000 0. 00
1055 619-10180 18 Inch Wl ded Steel Pipe 472. 000 472. 000
LF 0. 000 0. 00

141. 00000 472. 000 66, 552. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 14811-BI D ESTI MATE RUN
PRQJECT: STU M)40-011 ESTI MATE NO 0033
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STR E-16- WY ( GRANDVI EW
1055 MATERI AL ALLOMNCE Gal vani zed pi pe hangers 0. 000
EACH 0. 000 0. 00
1, 018. 83000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 429,142.37 $ 0.00$ 429, 142. 37
CAT NO0301 STR E-16-WV & WN ( ENHANCEMENTS)
1060 206- 00000 *Structure Excavation 363. 000 363. 000
CcY 0. 000 0. 00
7.50000 363. 000 2,722.50
1065 206- 00100 *Structure Backfill (O ass 1) 308. 000 308. 000
CcY 0. 000 0. 00
17. 00000 308. 000 5, 236. 00
1070 206- 00360 *Mechani cal Rei nforcenent of Soil 294. 000 294. 000
CcY 0. 000 0. 00
16. 00000 294. 000 4,704.00
1075 503-00048 *Drilled Caisson (48 Inch) 0. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
1080 503-00054 *Drilled Caisson (54 Inch) 131. 000 131. 000
LF 0. 000 0. 00
240. 00000 131. 000 31, 440. 00
1085 512-00118 Bearing Device (Special) 12. 000 12. 000
EACH 0. 000 0. 00
1, 000. 00000 12. 000 12, 000. 00
1090 514-00201 Pedestrian Railing (Steel)(Special) 154. 000 154. 000
LF 0. 000 0. 00
237. 00000 154. 000 36, 498. 00
1090 MATERI AL ALLOMANCE 2000 | f 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0. 00
1095 515-00400 *Concrete Seal er 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00




CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STR E-16-WV & WN ( ENHANCEMENTS)

1100 601-03025 Concrete Cass D (M scell aneous) (Col ored) 2.500 2.500
CcY 0. 000 0. 00
600. 00000 2.500 1, 500. 00
1105 601-03040 Concrete Cass D (Bridge) 288. 000 288. 000
CcY 0. 000 0. 00
450. 00000 288. 000 129, 600. 00
1105 MATERI AL ALLOMNCE Deck panel s 0. 000
CcY 0. 000 0. 00
45. 33000 0. 000 0. 00
1110 601-40301 *Structural Concrete Coating 16, 595. 000 16, 595. 000
SF 0. 000 0. 00
0. 45000 16, 595. 000 7,467.75
1115 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 16, 595. 000 16, 595. 000
SF 0. 000 0. 00
2. 40000 16, 595. 000 39, 828. 00
1120 602- 00020 *Rei nforcing Steel (Epoxy Coated) 76, 469. 000 76, 469. 000
LB 0. 000 0. 00
0. 75000 76, 469. 000 57,351.75
1125 618-00142 *Prestressed Concrete | (BT42) 778. 000 778.000
LF 0. 000 0. 00
140. 00000 778. 000 108, 920. 00
1125 MATERI AL ALLOMNCE | nt er nedi at e Di aphr ans 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0.00
1125 MATERI AL ALLOWANCE G rders 0. 000
LF 0. 000 0.00
106. 70000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 437, 268.00 $ 0.00$ 437, 268. 00

CAT NO0302 STR E-16-WN ( BNSF RAI LRCAD)

1130 206- 00000 *Structure Excavation 719. 000 719. 000
CcY 0. 000 0. 00
7.50000 719. 000 5,392.50



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 STR E-16-WN ( BNSF RAI LROAD)
1135 206- 00100 *Structure Backfill (dass 1) 245. 000 245. 000
CY 0. 000 0. 00
17. 00000 245. 000 4, 165. 00
1140 206- 00360 *Mechani cal Rei nforcenent of Soil 340. 000 340. 000
CY 0. 000 0. 00
16. 00000 340. 000 5, 440. 00
1145 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
1150 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
1155 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
1156 206-01784 Shoring (Area 4) Shoring Areas 4 &5 26, 503. 000 26, 503. 000
LS 0. 000 0. 00
1. 00000 26, 503. 000 26, 503. 00
1160 503-00048 *Drilled Caisson (48 Inch) 280. 000 280. 000
LF 0. 000 0. 00
170. 00000 280. 000 47, 600. 00
1165 509- 00001 Structural Steel (Galvanized) 7, 980. 000 7,980. 000
LB 0. 000 0. 00
1. 25000 7,980. 000 9, 975. 00
1170 512-00118 Bearing Device (Special) 16. 000 16. 000
EACH 0. 000 0. 00
1, 000. 00000 16. 000 16, 000. 00
1170 MATERI AL ALLOMNCE Pintl es 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
1175 513-00690 Bridge Drain (Special) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 14811-BI D ESTI MATE RUN
PRQJECT: STU MD40- 011 ESTI MATE NO 0033
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0302 STR E-16-WN ( BNSF RAI LRCAD)

1175 MATERI AL ALLOMNCE pi pe and steel pans 0. 000
EACH 0. 000 0. 00
4,807. 40000 0. 000 0. 00
1180 514-00201 Pedestrian Railing (Steel)(Special) 262. 000 262. 000
LF 0. 000 0. 00
237. 00000 262. 000 62, 094. 00
1180 MATERI AL ALLOMANCE 2000 | f 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0.00
1185 517-00100 *Wat er proof i ng (Railroad) 367. 000 367. 000
SY 0. 000 0. 00
101. 05000 367. 000 37,085. 35
1185 MATERI AL ALLOMANCE Wat er proofing RR Parti al 0. 000
SY 0. 000 0. 00
63. 96800 0. 000 0. 00
1190 518- 00000 Bri dge Conpression Joint Seal er 72.000 72.000
LF 0. 000 0. 00
120. 00000 72.000 8, 640. 00
1190 MATERI AL ALLOMNCE st ai nl ess steel conpression jt 0. 000
LF 0. 000 0. 00
70. 83334 0. 000 0. 00
1195 601-03040 Concrete Cass D (Bridge) 285. 000 285. 000
CcY 0. 000 0. 00
450. 00000 285. 000 128, 250. 00
1200 601-40301 *Structural Concrete Coating 5, 063. 000 5, 063. 000
SF 0. 000 0. 00
0. 45000 5, 063. 000 2,278.35
1205 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 5, 063. 000 5, 063. 000
SF 0. 000 0. 00
2. 40000 5, 063. 000 12,151. 20
1210 602- 00020 *Rei nforcing Steel (Epoxy Coated) 66, 155. 900 66, 155. 900
LB 0. 000 0. 00

0. 75000 66, 155. 900 49, 616. 93



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STR E-16-WN ( BNSF RAI LRCAD)

1215 618-00510 *Prestressed Concrete | (Special) 524. 000 524. 000
LF 0. 000 0. 00
210. 00000 524. 000 110, 040. 00
1215 MATERI AL ALLOMNCE Di aphram material s 0. 000
LF 0. 000 0. 00
18. 07939 0. 000 0. 00
1215 MATERI AL ALLOMNCE bt 54 girders 0. 000
LF 0. 000 0. 00
160. 42000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 758,231.33 % 0.00% 758, 231. 33

CAT NO0303 STR Wall E-16-AZ (SH 121 E)

1220 206- 00000 *Structure Excavation 700. 000 700. 000
CcY 0. 000 0. 00
7.50000 700. 000 5, 250. 00
1225 206- 00100 *Structure Backfill (O ass 1) 535. 000 535. 000
CcY 0. 000 0. 00
17. 00000 535. 000 9, 095. 00
1230 503-00200 *Cai sson (Special) 3, 030. 000 3, 030. 000
LF 0. 000 0. 00
430. 00000 3, 030. 000 1, 302, 900. 00
1235 504- 04420 *Precast Panel Facing 3, 627. 000 3, 627. 000
SF 0. 000 0. 00
29. 00000 3,627. 000 105, 183. 00
1235 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
15. 30078 0. 000 0. 00
1240 601-03050 Concrete Class D (Vall) 273. 200 273. 200
CcY 0. 000 0. 00
350. 00000 273. 200 95, 620. 00
1241 601- 03055 Concrete Class D (Wall) (Special) 7.000 7.000
CcY 0. 000 0. 00

481. 73000 7.000 3,372.11



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 31
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0303 STR Wall E-16-AZ (SH 121 E)
1245 601- 40301 *Structural Concrete Coating 1, 680. 000 1, 680. 000
SF 0. 000 0. 00
0. 45000 1, 680. 000 756. 00
1250 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 5, 478. 000 5, 478. 000
SF 0. 000 0. 00
2.40000 5,478. 000 13, 147. 20
1255 601- 40400 *Structural Concrete Stain 422.000 422.000
SY 0. 000 0. 00
0. 75000 422. 000 316. 50
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 30, 456. 700 30, 456. 700
LB 0. 000 0. 00
0. 75000 30, 456. 700 22,842.53
CAT 0303 CURRENT AMI $ 1,558,482.34 % 0.00$ 1,558,482.34
CAT NO0304 STR Wall E-16-BA (SH 121 W
1265 206- 00000 *Structure Excavation 633. 000 633. 000
CY 0. 000 0. 00
7.50000 633. 000 4,747.50
1270 206-00100  *Structure Backfill (O ass 1) 413. 000 413. 000
CY 0. 000 0. 00
17. 00000 413. 000 7,021. 00
1275 503- 00200 *Cai sson (Speci al) 3,162. 000 3,162. 000
LF 0. 000 0. 00
430. 00000 3,162. 000 1, 359, 660. 00
1280 504- 04420 *Precast Panel Facing 3, 682. 000 3, 682. 000
SF 0. 000 0. 00
29. 00000 3, 682. 000 106, 778. 00
1285 601- 03050 Concrete Cass D (Wall) 210. 600 210. 600
CY 0. 000 0. 00
350. 00000 210. 600 73, 710. 00
1286 601- 03055 Concrete Class D (Wall) (Special) 7.000 7.000
CY 0. 000 0. 00
481. 73000 7.000 3,372.11




CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 STR Wall E-16-BA (SH 121 W

1290 601-40301 *Structural Concrete Coating 1, 175. 000 1,175. 000
SF 0. 000 0. 00
0. 45000 1, 175. 000 528. 75
1295 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 4, 856. 000 4, 856. 000
SF 0. 000 0. 00
2.40000 4, 856. 000 11, 654. 40
1300 601- 40400 *Structural Concrete Stain 409. 000 409. 000
SY 0. 000 0. 00
0. 75000 409. 000 306. 75
1305 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21, 647. 000 21, 647. 000
LB 0. 000 0. 00
0. 75000 21, 647. 000 16, 235. 25
1306 700- 70034 F/ A Force Account Concrete Sealing Vall 17, 495. 320 17, 495. 320
FA 0. 000 0. 00
1. 00000 17, 495. 320 17, 495. 32
CAT 0304 CURRENT AMI $ 1, 601, 509. 08 $ 0.00$% 1,601, 509.08

CAT NOO305 RTD ABUTMENTS AND Pl ER

1310 206- 00000 *Structure Excavation 177. 000 177. 000
CcY 0. 000 0. 00
7.50000 177. 000 1, 327. 50
1315 206- 00065 Structure Backfill (FlowFill) 270. 000 270. 000
CcY 0. 000 0. 00
80. 00000 270. 000 21, 600. 00
1320 206- 00100 *Structure Backfill (dass 1) 153. 000 153. 000
CcY 0. 000 0. 00
17. 00000 153. 000 2,601. 00
1325 503- 00048 *Drilled Caisson (48 Inch) 280. 000 280. 000
LF 0. 000 0. 00
170. 00000 280. 000 47, 600. 00
CAT 0305 CURRENT AMT $ 73,128.50 $ 0.00 % 73,128.50

CAT NO0306 STR Wall E-16-BB (SH 121 E)

1330 206-00100 *Structure Backfill (O ass 1) 2,214.000 2,214.000
CcY 0. 000 0. 00
17. 00000 2,214.000 37, 638. 00



CONTI D C14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0306 STR Wall E-16-BB (SH 121 E)
1335 206-00360  *Mechani cal Reinforcenent of Soil 1, 839. 000 1, 839. 000
(924 0. 000 0. 00
16. 00000 1, 839. 000 29, 424. 00
1340 503-00200 *Cai sson (Special) 2,419. 180 2,419. 180
LF 0. 000 0. 00
430. 00000 2,419. 180 1, 040, 247. 40
1345 504- 04420 *Precast Panel Facing 5, 241. 000 5,241. 000
SF 0. 000 0. 00
29. 00000 5, 241. 000 151, 989. 00
1345 MATERI AL ALLOMNCE wal | panel s 0. 000
SF 0. 000 0. 00
4.76435 0. 000 0.00
1345 MATERI AL ALLOMNCE Sl at on Panel facing 0. 000
SF 0. 000 0. 00
20. 26000 0. 000 0. 00
1350 514- 00201 Pedestrian Railing (Steel)(Special) 1, 406. 000 1, 406. 000
LF 0. 000 0. 00
237. 00000 1, 406. 000 333, 222. 00
1350 MATERI AL ALLOMNCE 2000 If 41.5 If remaining here 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0. 00
1355 601- 03050 Concrete Class D (Vall) 380. 600 380. 600
CcY 0. 000 0. 00
350. 00000 380. 600 133, 210. 00
1360 601-40301 *Structural Concrete Coating 3,328. 000 3, 328. 000
SF 0. 000 0. 00
0. 45000 3, 328. 000 1,497. 60
1365 601-40302  *Structural Concrete Coating (Anti-Gaffiti) 8, 566. 000 8,566. 000
SF 0. 000 0. 00
2. 40000 8, 566. 000 20, 558. 40
1370 601- 40400 *Structural Concrete Stain 582. 000 582. 000
SY 0. 000 0. 00
0. 75000 582. 000 436. 50



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 34
PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0306 STR Wall E-16-BB (SH 121 E)
1375 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22,016. 000 22,016. 000
LB 0. 000 0. 00
0. 75000 22,016. 000 16, 512. 00

CAT NO0307 STR Wall E-16-BC (SH 121 W

1379 206- 00000 Structure Excavation

1380 206-00100

*Structure Backfill (dass 1)

1385 206- 00360

*Mechani cal Rei nforcenent of Soil

1386 206-01788

Shoring (Area 8)

1390 503-00200

*Cai sson (Speci al)

1395 504- 04420 *Precast Panel Facing

1395 MATERI AL ALLOMNCE Sl at on panel facing

1400 514-00201 Pedestrian Railing (Steel)(Special)

1400 MATERI AL ALLOMANCE 2000 | f

CAT 0306 CURRENT AMI $ 1,764,734.90 %
771.000 771.000
CcY 0. 000
7.50000 771.000
2,664. 000 2,664. 000
CcY 0. 000
17. 00000 2,664. 000
1, 640. 000 1, 640. 000
CcY 0. 000
16. 00000 1, 640. 000
1. 000 1. 000
LS 0. 000
18, 552. 00000 1. 000
699. 960 699. 960
LF 0. 000
430. 00000 699. 960
4,709. 000 4,709. 000
SF 0. 000
29. 00000 4,709. 000
0. 000
SF 0. 000
20. 26000 0. 000
833. 000 833. 000
LF 0. 000
237. 00000 833. 000
0. 000
LF 0. 000

200. 28305 0. 000

0.00% 1,764,734.

0. 00
5, 782.

0.00
45, 288.

0.00
26, 240.

0.00
18, 552.

0. 00
300, 982.

0. 00
136, 561.

0. 00
0

0. 00
197, 421.

0. 00
0

90

50

00

00

00

80

00

.00

00

.00
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0307 STR Wall E-16-BC (SH 121 W

1405 601- 03050 Concrete Cass D (Vall) 304. 500 304. 500
CY 0. 000 0. 00
350. 00000 304. 500 106, 575. 00
1406 900- 00014 Added Item (Lunp Sun)/ Concrete Cast-In-Place Retaining 1. 000 1. 000
wal |
LS 0. 000 0. 00
63, 607. 00000 1. 000 63, 607. 00
1410 601-40301 *Structural Concrete Coating 3, 813. 000 3, 813. 000
SF 0. 000 0. 00
0. 45000 3, 813. 000 1, 715.85
1415 601- 40302 *Structural Concrete Coating (Anti-Gaffiti) 8, 520. 000 8, 520. 000
SF 0. 000 0. 00
2.40000 8, 520. 000 20, 448. 00
1420 601- 40400 *Structural Concrete Stain 523. 000 523. 000
SY 0. 000 0. 00
0. 75000 523. 000 392. 25
1425 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22,925. 000 22,925. 000
LB 0. 000 0. 00
0. 75000 22,925. 000 17,193. 75
1426 900- 00014 Added Item (Lunp Sum/ QO #20 M sc. Fixed Costs 1. 000 1. 000
LS 0. 000 0. 00
113, 420. 95000 1. 000 113, 420. 95
1427 700- 70014 F/ A I ncentive Val ue Engi neering Contractor |ncentive 1. 000 1. 000
Paynent
FA 0. 000 0. 00
207, 262. 42000 1. 000 207, 262. 42
1428 700- 70505 F/ A Pl an Requirenents CDOT Bridge Design Costs 0. 000 0. 000
FA 0. 000 0. 00
10, 700. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 1,261,442.52$% 0.00$ 1,261,442.52

CAT NO0308 STR Wall E-16-BD (SH 121 E)

1430 206- 00000 *Structure Excavation 165. 000 165. 000
CcY 0. 000 0. 00
7.50000 165. 000 1, 237.50



CONTI D Cl14811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40-011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0308 STR Wall E-16-BD (SH 121 E)
1435 206- 00100 *Structure Backfill (dass 1) 203. 000 203. 000
CY 0. 000 0. 00
17. 00000 203. 000 3,451. 00
1440 514-00201 Pedestrian Railing (Steel)(Special) 162. 000 162. 000
LF 0. 000 0. 00
237. 00000 162. 000 38, 394. 00
1440 MATERI AL ALLOMNCE 2000 | f 0. 000
LF 0. 000 0. 00
200. 28305 0. 000 0. 00
1445 518-00106 Waterstop (6 Inch) 7.000 7.000
LF 0. 000 0. 00
16. 00000 7.000 112. 00
1450 601- 03050 Concrete Cass D (Wall) 89. 765 89. 765
CY 0. 000 0. 00
350. 00000 89. 765 31, 417.75
1455 601-40301 *Structural Concrete Coating 1, 061. 000 1, 061. 000
SF 0. 000 0. 00
0. 45000 1, 061. 000 477. 45
1460 601-40302 *Structural Concrete Coating (Anti-Gaffiti) 1, 955. 000 1, 955. 000
SF 0. 000 0. 00
2.40000 1, 955. 000 4,692. 00
1465 601- 40400 *Structural Concrete Stain 100. 000 100. 000
SY 0. 000 0. 00
0. 75000 100. 000 75. 00
1470 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 548. 000 3, 548. 000
LB 0. 000 0. 00
0. 75000 3, 548. 000 2,661. 00
CAT 0308 CURRENT AMI $ 82,517.70 % 0.00 % 82,517.70
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0416 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) Changed 0. 000 0. 000
from (SX) (76-28), added 319 tons
TON 0. 000 0. 00
66. 41000 0. 000 0. 00
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1475 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1480 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
1485 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMI  $ 103, 000. 00 $ 0.00$ 103, 000. 00

CAT NOO600 ARCHI TECTUAL ENHANCEMENTS

0971 700- 70036 Forced Accounts Standby Rental Rates for Equi pnent - 1. 000 1. 000
Harvest Festival Co #22
FA 0. 000 0. 00
6, 535. 72000 1. 000 6,535.72
1486 206- 00000 Structure Excavation 2, 351. 000 2, 351. 000
CY 0. 000 0. 00
7.50000 2,351. 000 17, 632. 50
1487 206- 00200 Structure Backfill (dass 2) 1, 691. 000 1, 691. 000
CY 0. 000 0. 00
18. 57000 1, 691. 000 31, 401. 87
1490 207-00405 Topsoi | (Speci al) 592. 000 592. 000
CY 0. 000 0. 00
25. 00000 592. 000 14, 800. 00
1495 212- 00006 *Seedi ng (Native) 1.270 1.270
ACRE 0. 000 0. 00
1, 190. 00000 1.270 1,511. 30
1496 212-00011 Seedi ng (Lawn) Seeding Blue G ana (Lawn) 0. 089 0. 089
ACRE 0. 000 0. 00
26, 833. 20000 0. 089 2,388.15
1500 212-00032 *Soi | Condi tioning 1.270 1.270
ACRE 0. 000 0. 00

1, 750. 00000 1.270 2,222.50



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1505 212-00040 *Soi | Preparation (Lawn) 0. 620 0.620
ACRE 0. 000 0. 00
2,100. 00000 0. 620 1, 302. 00
1510 212-00048 *Soi | Preparation (Special) 888. 000 888. 000
CY 0. 000 0. 00
12. 00000 888. 000 10, 656. 00
1515 212-00050 *Sod 0. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1516 212- 00050 Sod SCD (RTF Water Saver) 29, 845. 000 29, 845. 000
SF 0. 000 0. 00
1. 20000 29, 845. 000 35, 814. 00
1520 213-00000 *Mil chi ng 0. 020 0. 020
ACRE 0. 000 0. 00
1, 600. 00000 0. 020 32.00
1525 213-00004 *Mil ching (Weed Free Straw) 1. 020 1. 020
ACRE 0. 000 0. 00
2,100. 00000 1. 020 2,142.00
1530 213-00005 *Mul chi ng (Decorative) 800. 000 800. 000
CF 0. 000 0. 00
2.41000 800. 000 1, 928. 00
1535 213-00008 *Mil ching (Wod Chi p) 4,740. 000 4, 740. 000
CF 0. 000 0. 00
2.97000 4,740. 000 14, 077. 80
1540 213- 00300 *Concrete Landscape Border 550. 000 550. 000
LF 0. 000 0. 00
10. 00000 550. 000 5, 500. 00
1545 213- 00440 *Metal Landscape Border (1/8x4 I|nch) 2, 560. 000 2, 560. 000
LF 0. 000 0. 00
2.25000 2,560. 000 5, 760. 00
1550 213-00500 Tree Grate 6. 000 6. 000
EACH 0. 000 0. 00

1, 000. 00000 6. 000 6, 000. 00



CONTI D Cl4811 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 14811-BI D ESTI MATE RUN
PRQJECT: STU MD40- 011 ESTI MATE NO 0033
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0600 ARCHI TECTUAL ENHANCEMENTS

1550 MATERI AL ALLOMNCE Tree grates Hanon 0. 000
EACH 0. 000 0. 00
680. 66667 0. 000 0. 00
1555 214- 00000 *Landscape Mai nt enance 1. 000 0. 900
LS 0. 100 11, 429.10
114, 291. 00000 1. 000 114, 291. 00
1560 214-00220 *Deci duous Tree (2 Inch Caliper) 43. 000 43. 000
EACH 0. 000 0. 00
415. 00000 43. 000 17, 845. 00
1565 214-00225 *Deci duous Tree (2.5 Inch Caliper) 36. 000 36. 000
EACH 0. 000 0. 00
540. 00000 36. 000 19, 440. 00
1570 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 440. 000 440. 000
EACH 0. 000 0. 00
44. 00000 440. 000 19, 360. 00
1575 214- 00650 *Evergreen Shrub (5 Gallon Container) 150. 000 150. 000
EACH 0. 000 0. 00
34.50000 150. 000 5,175. 00
1580 214-00805 *G ound Cover Vines (2.25 Inch Pots) 125. 000 125. 000
EACH 0. 000 0. 00
15. 00000 125. 000 1, 875. 00
1585 214-00910 *Perennials (1 Gallon Container) 1, 004. 000 1, 004. 000
EACH 0. 000 0. 00
18. 00000 1, 004. 000 18, 072. 00
1590 304- 06007 Aggregate Base Course (C ass 6) 1, 535. 000 1, 535. 000
CY 0. 000 0. 00
27.00000 1, 535. 000 41, 445. 00
1595 304- 09020 Per meabl e Aggregate Base Cour se 13. 000 13. 000
TON 0. 000 0. 00
20. 00000 13. 000 260. 00
1600 420-00131 Geotextile (Separator) (O ass B) 41. 000 41. 000
SY 0. 000 0. 00

4. 00000 41. 000 164. 00



CONTI D C14811 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 40
PCN: 14811-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO600 ARCH TECTUAL ENHANCEMENTS
1605 503-00048 *Drilled Caisson (48 Inch) 35. 000 35. 000
LF 0. 000 0. 00
170. 00000 35. 000 5, 950. 00
1610 509- 00010 *Structural Steel (Special) 600. 000 600. 000
LB 0. 000 0. 00
115. 00000 600. 000 69, 000. 00
1610 MATERI AL ALLOMANCE Pyl on Caps 0. 000
LB 0. 000 0. 00
27.39640 0. 000 0. 00
1615 517-00000 *Wat er proofi ng (Asphalt) 1, 495. 000 1, 495. 000
SY 0. 000 0. 00
28. 36000 1, 495. 000 42,398. 20
1620 601-01000 Concrete O ass B 148. 000 148. 000
CY 0. 000 0. 00
600. 00000 148. 000 88, 800. 00
1625 601-01050 Concrete Cass B (Wall) 713. 000 713. 000
CY 0. 000 0. 00
350. 00000 713. 000 249, 550. 00
1630 601-03040 Concrete Cass D (Bridge) 30. 000 30. 000
CY 0. 000 0. 00
450. 00000 30. 000 13, 500. 00
1635 601-40005 *Cut Stone Veneer 4, 607. 500 4, 607. 500
SF 0. 000 0. 00
39. 00000 4,607. 500 179, 692. 50
1636 900- 00006 Added Item (Dol lar)/ Various Mdifications to Cut Stone 1.014 1.014
Veneer
DOL 0. 000 0. 00
17, 354. 49000 1.014 17,597. 45
1637 601-40010 Masonry Wal | Concrete G nder Block/Installed and 113. 786 113. 786
G out ed
SF 0. 000 0. 00
30. 31988 113. 786 3,449.98
1640 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
0. 65000 0. 000 0. 00
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1645 602- 00020 *Rei nforcing Steel (Epoxy Coated) 60, 296. 000 60, 296. 000
LB 0. 000 0. 00
0. 75000 60, 296. 000 45, 222. 00
1650 605- 01020 2 Inch Horizontal Drain 49. 000 49. 000
LF 0. 000 0. 00
4.00000 49. 000 196. 00
1655 605- 01030 3 Inch Horizontal Drain 537. 000 537. 000
LF 0. 000 0. 00
4.00000 537. 000 2,148.00
1656 900- 00014 Added Item (Lunp Sun)/ On-Deck Planter Box 1. 000 1. 000
Modi fi cations
LS 0. 000 0. 00
15, 341. 29000 1. 000 15, 341. 29
1660 605- 83000 Ceoconposite Drain 916. 000 916. 000
Sy 0. 000 0. 00
12. 00000 916. 000 10, 992. 00
1665 608- 00005 Concrete Sidewal k (Special) 123. 000 123. 000
Sy 0. 000 0. 00
65. 00000 123. 000 7,995. 00
1670 608- 00006 Concrete Sidewal k (6 Inch) 295. 000 295. 000
Sy 0. 000 0. 00
33. 00000 295. 000 9, 735. 00
1675 608- 00012 Curb Ranp (Special) 38. 600 38. 600
Sy 0. 000 0. 00
105. 00000 38. 600 4, 053. 00
1680 608- 00070 *I nterlocking Pavers 6, 393. 000 6, 393. 000
SF 0. 000 0. 00
9. 00000 6, 393. 000 57, 537. 00
1685 608- 00350 Concrete Sidewal k (Col ored) 48. 300 48. 300
Sy 0. 000 0. 00
55. 00000 48. 300 2, 656. 50
1690 609-21022 Curb and CGutter Type 2 (Section II-B) (Col ored) 336. 000 336. 000
LF 0. 000 0. 00

17. 00000 336. 000 5,712.00
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1695 610- 00010 *Medi an Cover Material (Decorative) 5, 558. 000 5, 558. 000
SF 0. 000 0. 00
9. 50000 5, 558. 000 52, 801. 00
1700 610- 00020 *Medi an Cover Material (Patterned Concrete) 4, 040. 000 4, 040. 000
SF 0. 000 0. 00
9. 50000 4, 040. 000 38, 380. 00
1705 613-00100 *1 Inch Electrical Conduit 1, 463. 000 1, 463. 000
LF 0. 000 0. 00
3. 00000 1, 463. 000 4, 389. 00
1710 613-00402 *4 Inch BElectrical Conduit (Install Only) 345. 000 345. 000
LF 0. 000 0. 00
4. 00000 345. 000 1, 380. 00
1715 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 450. 000 1, 450. 000
LF 0. 000 0. 00
3. 00000 1, 450. 000 4, 350. 00
1720 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 159. 000 7,159. 000
LF 0. 000 0. 00
6. 00000 7,159. 000 42, 954. 00
1725 613-01400 *4 Inch BElectrical Conduit (Plastic) 871. 000 871. 000
LF 0. 000 0. 00
10. 00000 871. 000 8, 710. 00
1730 613-06000 *Meter Pole 3. 000 3. 000
EACH 0. 000 0. 00
3, 430. 00000 3. 000 10, 290. 00
1735 613-10000 *Wring 0. 500 0. 500
LS 0. 000 0. 00
61, 330. 00000 0. 500 30, 665. 00
1740 613-12000 *Lum nai re Fluorescent (Tunnel) 40. 000 40. 000
EACH 0. 000 0. 00
830. 00000 40. 000 33, 200. 00
1740 MATERI AL ALLOMNCE Fl uor escent tunnel |um naires 0. 000
EACH 0. 000 0. 00

508. 00000 0. 000 0. 00
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1745 613- 15000 *Fl oodl i ght 24.000 24.000
EACH 0. 000 0. 00
945. 00000 24.000 22, 680. 00
1745 MATERI AL ALLOMANCE Correction from pd 6/25/07 0. 000
Fl oodl i ghts
EACH 0. 000 0. 00
326. 64000 0. 000 0.00
1750 613-15050 *Spot  Li ght 8. 000 8. 000
EACH 0. 000 0. 00
918. 00000 8. 000 7, 344.00
1750 MATERI AL ALLOMANCE correction frompd 6/25/07 0. 000
spotlights
EACH 0. 000 0. 00
309. 45500 0. 000 0.00
1755 613-15100 *Recessed Li ght 90. 000 90. 000
EACH 0. 000 0. 00
765. 00000 90. 000 68, 850. 00
1755 MATERI AL ALLOMANCE correction frompd 6/25/07 recessed 0. 000
lights
g EACH 0. 000 0. 00
343. 45000 0. 000 0.00
1756 613-15100 Recessed Light Mdification of S3 90. 000 90. 000
EACH 0. 000 0. 00
88. 59000 90. 000 7,973.10
1760 613-15200 *Recessed Light (Special) 4. 000 4.000
EACH 0. 000 0. 00
450. 00000 4.000 1, 800. 00
1761 613-15200 Recessed Light (Special) 4. 000 4. 000
EACH 0. 000 0. 00
428. 66000 4.000 1,714.64
1765 613-16010 *Light Standard and Luninaire (Decorative) 2.000 2.000
EACH 0. 000 0. 00
7,510. 00000 2.000 15, 020. 00
1765 MATERI AL ALLOMANCE W. Li ghts 0. 000
EACH 0. 000 0. 00

1, 421. 50000 0. 000 0. 00
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PCN: 14811-BI D ESTI MATE RUN
PRQJECT: STU MD40- 011 ESTI MATE NO 0033
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0600 ARCHI TECTUAL ENHANCEMENTS

1765 MATERI AL ALLOMANCE Type S1A 0. 000
EACH 0. 000 0. 00
2,945. 60000 0. 000 0. 00
1770 613-16025  *Luminaire (Special) (LED) (Step Light) 135. 000 135. 000
EACH 0. 000 0. 00
90. 00000 135. 000 12, 150. 00
1770 MATERI AL ALLOMNCE Step i ght 0. 000
EACH 0. 000 0. 00
51. 40741 0. 000 0. 00
1775 613-30005 *Li ght Standard and Luminaire (Pedestrian) 12. 000 12. 000
EACH 0. 000 0. 00
4, 240. 00000 12. 000 50, 880. 00
1775 MATERI AL ALLOMNCE Xcel lights 0. 000
EACH 0. 000 0. 00
751. 25000 0. 000 0. 00
1775 MATERI AL ALLOMNCE Type S1 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
1780 613-34400 *Light Standard Metal (40 Foot) 16. 000 16. 000
EACH 0. 000 0. 00
3, 500. 00000 16. 000 56, 000. 00
1780 MATERI AL ALLOMANCE Li ght pol e 0. 000
EACH 0. 000 0. 00
2,110. 00000 0. 000 0. 00
1785 613-40010 *Li ght Standard Foundati on 30. 000 30. 000
EACH 0. 000 0. 00
890. 00000 30. 000 26, 700. 00
1790 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
11, 440. 00000 1. 000 11, 440. 00
1790 MATERI AL ALLOWANCE Li ghting control center 0. 000
EACH 0. 000 0. 00

5, 860. 00000 0. 000 0. 00
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1791 613-50100 Li ghting Control Center Rebuild Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
5, 953. 50000 1. 000 5, 953. 50
1792 900- 00014 Added Item (Lunp Sun)/ Add Reverse Lettering Sign and 1. 000 1. 000
Backl i ghting to Gateway and
LS 0. 000 0. 00
8, 002. 85000 1. 000 8, 002. 85
1795 613- 50400 *Light Standard Ti nber (Tenporary) 16. 000 16. 000
EACH 0. 000 0. 00
1, 430. 00000 16. 000 22,880. 00
1800 613-70250 *Luni nai re H gh Pressure Sodium (250 Watt) 16. 000 16. 000
EACH 0. 000 0. 00
458. 00000 16. 000 7,328.00
1805 614-00035 Si gn Panel (Special) 1, 070. 000 1, 070. 000
SF 0. 000 0. 00
75. 00000 1, 070. 000 80, 250. 00
1810 619-40120 *1-1/2 Inch Copper Pipe 165. 000 165. 000
LF 0. 000 0. 00
21. 67000 165. 000 3,575.55
1815 619-50080 *1 Inch Plastic Pipe 880. 000 880. 000
LF 0. 000 0. 00
1.21000 880. 000 1, 064. 80
1820 619-50100 *1-1/4 Inch Plastic Pipe 12,173. 000 12, 173. 000
LF 0. 000 0. 00
2.15000 12, 173. 000 26,171.95
1825 619-50120 *1-1/2 Inch Plastic Pipe 1, 190. 000 1, 190. 000
LF 0. 000 0. 00
2.38000 1, 190. 000 2,832.20
1830 619-50160 *2 Inch Plastic Pipe 1, 440. 000 1, 440. 000
LF 0. 000 0. 00
3.52000 1, 440. 000 5, 068. 80
1835 621- 00650 Pedestrian Stair Structure 1. 000 1. 000
LS 0. 000 0. 00

20, 000. 00000 1. 000 20, 000. 00
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PCN: 14811-BI D ESTI MATE RUN 04/29/ 2011
PRQJECT: STU M)40- 011 ESTI MATE NO. 0033 09: 36: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO600 ARCH TECTUAL ENHANCEMENTS
1840 622- 00150 Pl anter Box 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
1845 622- 00250 Bench 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
1845 MATERI AL ALLOMANCE Benches 0. 000
EACH 0. 000 0. 00
912. 00000 0. 000 0. 00
1850 622-00350 Trash Receptacl e 3. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
1850 MATERI AL ALLOMNCE Trash receptecl es 0. 000
EACH 0. 000 0. 00
858. 00000 0. 000 0. 00
1855 622-20100 *Precast Col ored Concrete Cap 1, 848. 000 1, 848. 000
LF 0. 000 0. 00
42. 00000 1, 848. 000 77, 616. 00
1860 623-00156 *Irrigation Bubbler 20. 000 20. 000
EACH 0. 000 0. 00
82. 00000 20. 000 1, 640. 00
1865 623-00162 *Drip Enmitter Tubing 0. 000 0. 000
LF 0. 000 0. 00
1. 36000 0. 000 0. 00
1870 623- 00205 *4 1 nch Pop-Up Spray Sprinkler 263. 000 263. 000
EACH 0. 000 0. 00
16. 00000 263. 000 4,208. 00
1871 623-00206 6 Inch Pop-Up Spray Sprinkler 3. 000 3. 000
EACH 0. 000 0. 00
40. 17000 3. 000 120. 51
1875 623-00212 *12 I nch Pop-Up Spray Sprinkler 362. 000 362. 000
EACH 0. 000 0. 00
44. 50000 362. 000 16, 109. 00
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1880 623-00332 *4 |Inch Pop-Up Rotary Sprinkler 55. 000 55. 000
EACH 0. 000 0. 00
42. 00000 55. 000 2, 310. 00
1885 623-01712 *1-1/2 Inch Backfl ow Preventer 5. 000 5. 000
EACH 0. 000 0. 00
1, 750. 00000 5. 000 8, 750. 00
1890 623-03108 *1 Inch Automatic Control Valve 30. 000 30. 000
EACH 0. 000 0. 00
180. 00000 30. 000 5, 400. 00
1895 623-03112 *1-1/2 Inch Automatic Control Valve 19. 000 19. 000
EACH 0. 000 0. 00
244. 00000 19. 000 4, 636. 00
1900 623- 04000 *Control Wre 24 Volt 42, 839. 000 42, 839. 000
LF 0. 000 0. 00
1. 02000 42, 839. 000 43, 695. 78
1905 623- 04008 *1 Inch Quick-Coupler Valve 14. 000 14. 000
EACH 0. 000 0. 00
88. 00000 14. 000 1,232.00
1910 623-05012 *1-1/2 Inch Gate Val ve 2. 000 2.000
EACH 0. 000 0. 00
53. 00000 2. 000 106. 00
1915 623-05016 *2 Inch Gate Val ve 5. 000 5. 000
EACH 0. 000 0. 00
81. 00000 5. 000 405. 00
1920 623-07012 1-1/2 Inch Water Meter 5. 000 5. 000
EACH 0. 000 0. 00
1, 500. 00000 5. 000 7,500. 00
1925 623-07600 *1-1/2 Inch Fl ow Sensor 5. 000 5. 000
EACH 0. 000 0. 00
166. 00000 5. 000 830. 00
1930 623-07601 *1 Inch Fl ow Sensor 0. 000 0. 000
EACH 0. 000 0. 00

155. 00000 0. 000 0. 00
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PON: 14811-BID ESTI MATE RUN 04/ 29/ 2011
PRQIECT: STU MD40- 011 ESTI MATE NO 0033 09: 36: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0600  ARCHI TECTUAL ENHANCEMENTS

1935 623-08106 *6 Station Autonatic Controller 1. 000 1. 000
EACH 0. 000 0.00
481. 00000 1. 000 481. 00
1940 623-08112 *12 Station Autonatic Controller 3. 000 3. 000
EACH 0. 000 0. 00
691. 00000 3. 000 2,073.00
1945 623-08116 *16 Station Autonmatic Controller 2. 000 2.000
EACH 0. 000 0. 00
797. 00000 2.000 1, 594. 00
1950 623-08308 *8 Station Automatic Controller (Install Only) 5. 000 0. 000
EACH 0. 000 0. 00
514. 00000 0. 000 0. 00

CAT 0600 CURRENT AMI  $ 2,119,431.44 % 11,429.10% 2,116, 861. 44

PRQJIECT TOTAL CURRENT AMI $ 18, 490, 205. 93 $ 13, 392. 60 $18, 433, 070. 77



